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1. Project Description

A. Statement of GO Activity

The project consists of conservation and trail maintenance activities on OHV System Trails within the Lake Tahoe Basin

Management Unit (LTBMU) of the US Forest Service (USFS). Conservation and Trail Maintenance activities will be

performed via  partnership utilizing LTBMU staff, Sierra Buttes Trail Stewardship (SBTS) contract trail crew, and

volunteers.

Work will occur on the following trails: 

Corral Trail – (1 mile) open to Motorcycle and ATV

Cedar Trail – (2 miles) open to Motorcycle and ATV

Sidewinder Trail – (1.5 miles) open to Motorcycle

High Meadows OHV Trail – (1 mile) open to Motorcycle

Project management and coordination with contractor and volunteers will be performed by LTBMU staff. In order to

manage, control and measure the overall project success, project coordinators will plan work assignments, equipment

use, manage costs and assure that work conforms to USFS Trail Management Standards.

Project area trails are heavily used by the public and require on-going maintenance in order to protect the watershed and

soil, and to ensure the trails are sustainable, safe and fun. Forest Service Trail Enhancement Plan for Technical Trail

Features (TTFS) will guide improvements and maintenance of TTFS. Maintenance and condition monitoring of TTFS is a

key aspect of the LTBMU trail risk management plan.

Project trails host optional TTFS: *Table-top Jumps, Rock Drops, Log Rides and Berm Turns. TTFS provide opportunities

for skill development and improvement, as well as an exciting and challenging experience for all ability levels. The main

trail line avoids these optional TTFS, such that users of all interests and abilities can enjoy the trail system and guide their

own experience.

*Table-top jumps are constructed with a flat top that allows a rider to roll over the jump without being forced to catch air.

Table-tops are very low risk, and have been engineered to allow for all use types (motorized, mountain bike, hiker) and all

ability levels.

Typical trail maintenance follows minimum design parameter guidelines for motorized trails identified in Forest Service

Handbook (FSH) 2309.18, Section 23.13, Exhibit 01.

Conservation activities include:

1.    Vehicle barriers- Repair of existing and installation of additional barriers to prevent OHV use off the trail system. A

gate will be installed to limit vehicle access into restricted areas during seasonal travel closures and large rocks and logs

will be used to protect natural and cultural resources. 

2.    Restoration of unauthorized parking areas (approximately 2,500 square feet). .

Trail maintenance activities include:

1. Brushing- (removal of vegetation from within the trail corridor). This will be accomplished using chain saws and pruning

shears.

2. Tread restoration- filling small ruts developed in the trail tread and removing slough material. The slough will also be

used to fill ruts on the trail tread. Grooming is accomplished using hand-scraping tools, and in more severe cases, a mini

excavator and skid steer are used.
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3. Shaping and Compacting- the soil type is Decomposed Granite (DG), which requires ongoing maintenance for the

berms and jumps to have consistent shaping and compaction. Takeoff transitions and landing ramps must function as

designed to meet the trail risk management objectives. Shaping and Compaction are performed using the following tools

and equipment: water (200 gallon container with motorized water pump), hand-scraping tools, motorized-wheelbarrow,

motorized compactors, mini excavator, skid steer and trail dozer.

4. Tread Armoring- tread armoring is performed to protect from soil loss in areas where the grade is either too steep to

sustain wheeled traffic or in low spots that develop puddles. Native rock is used in all tread armoring and requires the

following tools and equipment: hand digging tools, rock hammers, feathers and wedges, griphoist, Magnum Buster with

charges, Pionjar rock drill and motorized wheelbarrow for rock transport.

5. Trail signage- installation and repair of OHV route signage. Signs include trail name and number, difficulty, type of

vehicle use allowed, and trail directions. It is important to maintain a comprehensive signagplan, with signs placed at the

entrance of the trails and at other key locations.

6. Informational kiosks- installation of (2) kiosks and (2) display panels. Displays will announce OHV legal routes, discuss

trail etiquette, display trail difficulty and options for TTFS, share responsible riding tips, provide emergency contact

information, and highlight Tread Lightly principles. Kiosks will be placed at upper and lower trailheads.

7. Volunteer Opportunities- Volunteer workdays will be offered throughout the trail season; providing an opportunity for the

public to learn about and participate in the trail project. Involving riders in  project implementation will result in developing a

culture of responsible use and is essential ongoing maintenance of the trail system.

B. Relation of Proposed Project to OHV Recreation

The Lake Tahoe Basin Management Unit (LTBMU) manages all trails on National Forest System lands or rights-of-way

within its jurisdiction. There are 5.5 miles of system trails that are authorized for motorized use within the project area. This

trail system tiers to an extensive native surface road network, which enables OHV users many opportunities from a single

access point. 

Management of trails requires an effective program of preventative maintenance, refurbishment, repair, and in some case

rebuild of the trails within the system. There is a critical need to maintain these OHV trails to meet Forest Service

standards, to protect against soil erosion and water quality degradation, and to ensure the trails comply with the LTBMU

risk management plan.

Grant funds will be used to ensure the long-term sustainability of recreational OHV trail use by:

·         Reducing potential threats to natural and cultural resources by repairing and installing OHV signage and vehicle

barriers.

·         Installing information kiosks at the trailheads and directional signage at key points will direct users to legal OHV

opportunities and away from sensitive or rehabilitated areas.  Signage will include information about trail etiquette, other

allowed uses, trail difficulty and user expectations, and Tread Lightly principles.

·         Maintaining the existing trail system to meet USFS trail management standards.  This includes significant drainage

upgrades on all trails to ensure trails do not impede or affect natural drainage patterns, and that trails do not contribute to

erosion and/or negative water quality impacts.

·         Contributing to further development of volunteer programs and volunteer education campaigns, connecting trail

users to the maintenance and management components of public OHV trails.

Trails, connectivity and nearby OHV opportunities:

The project will include the following trails: 

Corral Trail – (1 mile) open to Motorcycle and All-Terrain Vehicle

Cedar Trail – (2 miles) open to Motorcycle and All-Terrain Vehicle
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Sidewinder Trail – (1.5 miles) open to Motorcycle

High Meadows OHV Trail – (1 mile) open to Motorcycle

Total project trail miles:  5.5

Project trails provide direct connectivity to the following designated OHV routes:

Hellhole Road - 2.2 miles open to Motorcycle, ATV, 4x4

Power Line Road - 3.5 miles open to Motorcycle, ATV, 4x4

Total connecting trail miles: 5.7

Project trails are within close proximity (less than 6 miles) to these additional OHV opportunities:

Sand Pit OHV Management Area – open to Motorcycle, ATV, 4x4

Twin Peaks Trail – (1.5 miles) open to Motorcycle, ATV, 4x4

Twin Peaks Road – (2.5 miles) open to Motorcycle, ATV, 4x4

Kingsbury Stinger Trail – (3 miles) open to Motorcycle, ATV

Genoa Peak Road – (9.5 miles) Open to Motorcycle, ATV, 4x4

14N33 – (6 miles) Open to Motorcycle, ATV, 4x4

14N35 – (1.5 miles) Open to Motorcycle, ATV, 4x4

Total nearby trail miles:24

Project trails offer Technical Terrain Features (Table-top Jumps, Rock Drops, Log Rides and Berm Turns), which make

this system of trails unique and desirable for all abilities of OHV riders and also for mountain bikers

The trail system is widely accessible and has direct connections to the communities of South Lake Tahoe and Meyers.

Reno and Sacramento are both within a 1.5- hour drive. The Lake Tahoe Basin receives greater than 3 million annual

visitors, with the primary visitation influence being recreation.

C. Describe the size of the specific Project Area(s) in acres and/or miles

The project area is located in South Lake Tahoe, within the Lake Tahoe Basin Management Unit (LTBMU) and

includess the following trails: 

Corral Trail – (1 mile) open to Motorcycle and All-Terrain Vehicle

Cedar Trail – (2 miles) open to Motorcycle and All-Terrain Vehicle

Sidewinder Trail – (1.5 miles) open to Motorcycle

High Meadows OHV Trail – (1 mile) open to Motorcycle

Total project trail miles:  5.5

Areas associated with the project include parking and staging areas where vehicle barriers and signage will be placed,

which make up approximately 20 acres.  All elements of this project involve maintenance of existing trails and associated

facilities, no new construction is included in this proposal.

D. Location and description of OHV opportunities

The project area is located in South Lake Tahoe, CA, within the Lake Tahoe Basin Management Unit (LTBMU). The main

trail access point for the Corral Area trail system is located at the junction of Fountain Place road and Powerline road, and

the nearest main cross street is Pioneer Trail.

Trail descriptions for trails in the project area:

Corral Trail – (1 mile) open to Motorcycle and All-Terrain Vehicle.  This trail connects Powerline road to

Cedar Trail, Sidewinder Trail and the upper trailhead on Fountain Place Road, creating options for several

different loops of varying difficulty.  Corral Trail is a "more difficult" route, characterized by numerous optional

Technical Trail Features (TTFS), including table top jumps, log rides, rock drops and berms.  This is the

•
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main decent route in the trail system, and is extremely popular among motorcycle and mountain bike users.

Cedar Trail – (2 miles) open to Motorcycle and All-Terrain Vehicle.  This trail

connects Powerline road to Corral Trail, and is an "easy" difficulty route.  Cedar

Trail is characterized as winding through somewhat dense forest and occasional

rock outcrops at a mild trail grade.  There are some  optional TTFS on this trail, which are

designed for "easy" difficulty.

•

Sidewinder Trail – (1.5 miles) open to Motorcycle.  This trail connects Upper and

Lower Corral trail to the upper trailhead on Fountain Place road, and to

Connector Trail (nonmotorized).Sidewinder is characterized as being low speed,

highly featured with bermed turns and numerous optional TTFS, such as log rides

and rock drops.  It is a "more difficult" trail, and very highly used by motorcycles

and mountain bikes.

•

High Meadows OHV Trail – (1 mile) open to Motorcycles.  This trail is an

extension off Powerline road and the Corral Trail system, and is rated as "more

difficult."  The trail can be characterized as open flowing through forested areas

with bermed turns and occasional TTFS.  It is a popular extension of the

motorized trail network, and very popular amoung mountain bikers as a

connection to adjacent non-motorized trails.

•

Project trails provide direct connectivity to the following designated OHV routes:

Hellhole Road - 2.2 miles open to Motorcycle, ATV, 4x4

Power Line Road - 3.5 miles open to Motorcycle, ATV, 4x4

Total connecting trail miles: 5.7

Project trails are within close proximity (less than 6 miles) to these additional OHV opportunities:

Sand Pit OHV Management Area – open to Motorcycle, ATV, 4x4

Twin Peaks Trail – (1.5 miles) open to Motorcycle, ATV, 4x4

Twin Peaks Road – (2.5 miles) open to Motorcycle, ATV, 4x4

Kingsbury Stinger Trail – (3 miles) open to Motorcycle, ATV

Genoa Peak Road – (9.5 miles) Open to Motorcycle, ATV, 4x4

14N33 – (6 miles) Open to Motorcycle, ATV, 4x4

14N35 – (1.5 miles) Open to Motorcycle, ATV, 4x4

Total nearby trail miles:24

2. Rerouting Requirements

 Rerouting

(a) Does your project involve rerouting of any roads and trails? Yes No

If response to question (a) is 'Yes', a Project timeline, conceptual drawings and site plans are required (See

'Attachments' tab at the top of the screen)

If response to question (a) is 'No', skip details related to rerouting

3. District and County Information
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A. California State Senate Districts

Select one or more of the California State Senate Districts where the proposed project activities will occur.  Copy
and Paste the URL (http://www.legislature.ca.gov/legislators_and_districts/districts/districts.html) in your browser to
determine the State Senate district(s).  (Please select applicable values)

State Senate 01 State Senate 02 State Senate 03 State Senate 04 State Senate 05

State Senate 06 State Senate 07 State Senate 08 State Senate 09 State Senate 10

State Senate 11 State Senate 12 State Senate 13 State Senate 14 State Senate 15

State Senate 16 State Senate 17 State Senate 18 State Senate 19 State Senate 20

State Senate 21 State Senate 22 State Senate 23 State Senate 24 State Senate 25

State Senate 26 State Senate 27 State Senate 28 State Senate 29 State Senate 30

State Senate 31 State Senate 32 State Senate 33 State Senate 34 State Senate 35

State Senate 36 State Senate 37 State Senate 38 State Senate 39 State Senate 40

B. California State Assembly Districts
Select one or more of the California State Assembly Districts where the proposed project activities will occur. Copy
and Paste the URL (http://www.legislature.ca.gov/legislators_and_districts/districts/districts.html) in your browser to
determine the State Assembly district(s).   (Please select applicable values)

State Assembly 01 State Assembly 02 State Assembly 03 State Assembly 04 State Assembly 05

State Assembly 06 State Assembly 07 State Assembly 08 State Assembly 09 State Assembly 10

State Assembly 11 State Assembly 12 State Assembly 13 State Assembly 14 State Assembly 15

State Assembly 16 State Assembly 17 State Assembly 18 State Assembly 19 State Assembly 20

State Assembly 21 State Assembly 22 State Assembly 23 State Assembly 24 State Assembly 25

State Assembly 26 State Assembly 27 State Assembly 28 State Assembly 29 State Assembly 20

State Assembly 31 State Assembly 32 State Assembly 33 State Assembly 34 State Assembly 35

State Assembly 36 State Assembly 37 State Assembly 38 State Assembly 39 State Assembly 40

State Assembly 41 State Assembly 42 State Assembly 43 State Assembly 44 State Assembly 45

State Assembly 46 State Assembly 47 State Assembly 48 State Assembly 49 State Assembly 50

State Assembly 51 State Assembly 52 State Assembly 53 State Assembly 54 State Assembly 55

State Assembly 56 State Assembly 57 State Assembly 58 State Assembly 59 State Assembly 60

State Assembly 61 State Assembly 62 State Assembly 63 State Assembly 64 State Assembly 65

State Assembly 66 State Assembly 67 State Assembly 68 State Assembly 69 State Assembly 70

State Assembly 71 State Assembly 72 State Assembly 73 State Assembly 74 State Assembly 75

State Assembly 76 State Assembly 77 State Assembly 78 State Assembly 79 State Assembly 80

C. California Congressional Districts
Select one or more of the California Congressional Districts where the proposed project activities will occur. Copy
and Paste the URL (https://www.govtrack.us/congress/members/CA) in your browser to determine the
Congressional district(s).    (Please select applicable values)

Congressional District 1 Congressional District 2 Congressional District 3 Congressional District 4

Congressional District 5 Congressional District 6 Congressional District 7 Congressional District 8

Congressional District 9 Congressional District
10

Congressional District
11

Congressional District
12

Congressional District
13

Congressional District
14

Congressional District
15

Congressional District
16

Congressional District
17

Congressional District
18

Congressional District
19

Congressional District
20

Congressional District
21

Congressional District
22

Congressional District
23

Congressional District
24

Congressional District
25

Congressional District
26

Congressional District
27

Congressional District
28

Congressional District
29

Congressional District
30

Congressional District
31

Congressional District
32

Congressional District
33

Congressional District
34

Congressional District
35

Congressional District
36
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Congressional District
37

Congressional District
38

Congressional District
39

Congressional District
40

Congressional District
41

Congressional District
42

Congressional District
43

Congressional District
44

Congressional District
45

Congressional District
46

Congressional District
47

Congressional District
48

Congressional District
49

Congressional District
50

Congressional District
51

Congressional District
52

Congressional District
53

D. County
Select one or more of the California Counties where the proposed project activities will occur.  (Please select
applicable values)

Alameda Alpine Amador Butte Calaveras Colusa

Contra Costa Del Norte El Dorado Fresno Glenn Humboldt

Imperial Inyo Kern Kings Lake Lassen

Los Angeles Madera Marin Mariposa Mendocino Merced

Modoc Mono Monterey Napa Nevada Orange

Placer Plumas Riverside Sacramento San Benito San
Bernardino

San Diego San Francisco San Joaquin San Luis
Obispo

San Mateo Santa Barbara

Santa Clara Santa Cruz Shasta Sierra Siskiyou Solano

Sonoma Stanislaus Sutter Tehama Trinity Tulare

Tuolumne Ventura Yolo Yuba
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FOR OFFICE USE ONLY:  Version # ______  APP # ______

APPLICANT NAME : USFS - Lake Tahoe Basin Management Unit

PROJECT TITLE : Corral Area OHV Trail Reconstruction PROJECT NUMBER
(Division use only) :

G14-02-07-G01

PROJECT TYPE :
Law Enforcement Restoration Education & Safety Acquisition

Development Ground Operations Planning

PROJECT DESCRIPTION :

The project consists of conservation and trail maintenance activities on OHV System Trails within the Lake Tahoe Basin Management Unit (LTBMU) of the

US Forest Service (USFS). Conservation and Trail Maintenance activities will be performed via  partnership utilizing LTBMU staff, Sierra Buttes Trail

Stewardship (SBTS) contract trail crew, and volunteers.

Work will occur on the following trails: 

Corral Trail – (1 mile) open to Motorcycle and ATV

Cedar Trail – (2 miles) open to Motorcycle and ATV

Sidewinder Trail – (1.5 miles) open to Motorcycle

High Meadows OHV Trail – (1 mile) open to Motorcycle

Project management and coordination with contractor and volunteers will be performed by LTBMU staff. In order to manage, control and measure the

overall project success, project coordinators will plan work assignments, equipment use, manage costs and assure that work conforms to USFS Trail

Management Standards.

Project area trails are heavily used by the public and require on-going maintenance in order to protect the watershed and soil, and to ensure the trails are

sustainable, safe and fun. Forest Service Trail Enhancement Plan for Technical Trail Features (TTFS) will guide improvements and maintenance of TTFS.

Maintenance and condition monitoring of TTFS is a key aspect of the LTBMU trail risk management plan.

Project trails host optional TTFS: *Table-top Jumps, Rock Drops, Log Rides and Berm Turns. TTFS provide opportunities for skill development and

improvement, as well as an exciting and challenging experience for all ability levels. The main trail line avoids these optional TTFS, such that users of all

interests and abilities can enjoy the trail system and guide their own experience.

*Table-top jumps are constructed with a flat top that allows a rider to roll over the jump without being forced to catch air. Table-tops are very low risk, and

have been engineered to allow for all use types (motorized, mountain bike, hiker) and all ability levels.
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Typical trail maintenance follows minimum design parameter guidelines for motorized trails identified in Forest Service Handbook (FSH) 2309.18, Section

23.13, Exhibit 01.

Conservation activities include:

1.    Vehicle barriers- Repair of existing and installation of additional barriers to prevent OHV use off the trail system. A gate will be installed to limit vehicle

access into restricted areas during seasonal travel closures and large rocks and logs will be used to protect natural and cultural resources. 

2.    Restoration of unauthorized parking areas (approximately 2,500 square feet). .

Trail maintenance activities include:

1. Brushing- (removal of vegetation from within the trail corridor). This will be accomplished using chain saws and pruning shears.

2. Tread restoration- filling small ruts developed in the trail tread and removing slough material. The slough will also be used to fill ruts on the trail tread.

Grooming is accomplished using hand-scraping tools, and in more severe cases, a mini excavator and skid steer are used.

3. Shaping and Compacting- the soil type is Decomposed Granite (DG), which requires ongoing maintenance for the berms and jumps to have consistent

shaping and compaction. Takeoff transitions and landing ramps must function as designed to meet the trail risk management objectives. Shaping and

Compaction are performed using the following tools and equipment: water (200 gallon container with motorized water pump), hand-scraping tools,

motorized-wheelbarrow, motorized compactors, mini excavator, skid steer and trail dozer.

4. Tread Armoring- tread armoring is performed to protect from soil loss in areas where the grade is either too steep to sustain wheeled traffic or in low

spots that develop puddles. Native rock is used in all tread armoring and requires the following tools and equipment: hand digging tools, rock hammers,

feathers and wedges, griphoist, Magnum Buster with charges, Pionjar rock drill and motorized wheelbarrow for rock transport.

5. Trail signage- installation and repair of OHV route signage. Signs include trail name and number, difficulty, type of vehicle use allowed, and trail

directions. It is important to maintain a comprehensive signagplan, with signs placed at the entrance of the trails and at other key locations.

6. Informational kiosks- installation of (2) kiosks and (2) display panels. Displays will announce OHV legal routes, discuss trail etiquette, display trail

difficulty and options for TTFS, share responsible riding tips, provide emergency contact information, and highlight Tread Lightly principles. Kiosks will be

placed at upper and lower trailheads.

7. Volunteer Opportunities- Volunteer workdays will be offered throughout the trail season; providing an opportunity for the public to learn about and

participate in the trail project. Involving riders in  project implementation will result in developing a culture of responsible use and is essential ongoing

maintenance of the trail system.
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Line Item Qty Rate UOM Grant Req. Match Total

DIRECT EXPENSES

Program Expenses

1 Staff

1. GS-9 Trails Engineer

Notes : USFS staff time for oversight of USFS trail crew,

USFS road crew, ordering materials, volunteer coordination

and oversight.

8.0000 314.000 DAY 2,512.00 0.00 2,512.00

2. GS-11 Landscape Architect

Notes : USFS staff time for design of trailhead kiosks.

2.0000 375.000 DAY 375.00 375.00 750.00

3. USFS Trail Crew (6-person)

Notes : USFS staff time for trail maintenance and upgrades,

volunteer training.

12.0000 1100.000 DAY 6,600.00 6,600.00 13,200.00

4. USFS Road Crew (6-person)

Notes : USFS staff time for installation of gate and vehicle

barriers.

6.0000 1200.000 DAY 3,600.00 3,600.00 7,200.00

5. Volunteer labor

Notes : Volunteer labor coordinated through the LTBMU

and Tahoe Area Mountain Biking Association (TAMBA).

TAMBA has committed to provide a minimum 1080 hours

for this project.  For reference, TAMBA provided 2680

hours of volunteer labor in 2014.

900.0000 22.140 HRS 0.00 19,926.00 19,926.00

Total for Staff 13,087.00 30,501.00 43,588.00

2 Contracts

1. Sierra Buttes Trail Stewardship

Notes : Contract with Sierra Buttes Trail Stewardship:

Activities involved are tracking labor, performing onsite

maintenance and supervision, providing and operating

heavy equipment, coordinating and leading volunteer work

crews, installing trail kiosks and signage, managing

1.0000 68500.000 EA 68,500.00 0.00 68,500.00
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volunteer recruitment, promotion of volunteer workdays and

educational workshops.

Contractor will provide vehicles for tools and personnel

transport, heavy equipment and hand tools fro maintenance

work, fuel and maintenance supplies for company-owned

equipment.

3 Materials / Supplies

1. Kiosks - Rockart item #03-440 2.0000 2000.000 EA 4,000.00 0.00 4,000.00

2. Kiosk Display Panel - Rockart  #03 2.0000 500.000 EA 1,000.00 0.00 1,000.00

3. Kiosk installation materials

Notes : Materials include:  lumber for bracing kiosk

structure, concrete for kiosk upright post set, hardware for

securing lumber, wire mesh for setting concrete

1.0000 1000.000 MISC 0.00 1,000.00 1,000.00

4. Trail sign posts

Notes : Pressure treated 4"x4"x8' posts, treatment must

meet specification for direct contact with fresh water as a

required best practice in the Lake Tahoe Basin

6.0000 40.000 EA 0.00 240.00 240.00

5. Routed trail signs (with hardware)

Notes : Signs must meet USFS Guide for Trail Signage.

Trail Engineer will provide specification to sign vendor at

the time of order

6.0000 100.000 EA 600.00 0.00 600.00

6. 14' single swing metal gate w/swin

Notes : Gate must meet USFS standards for construction

and installation.  Trail Engineer will provide specification to

vendor at time of order

1.0000 2500.000 EA 2,500.00 0.00 2,500.00

7. Concrete for gate swing post 1.0000 500.000 EA 0.00 500.00 500.00

Total for Materials / Supplies 8,100.00 1,740.00 9,840.00

4 Equipment Use Expenses

1. Equipment Rental 1.0000 1800.000 MOS 1,800.00 0.00 1,800.00
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Notes : Rental for 500 gallon water trailer

2. Equipment Rental

Notes : Rental - Sutter 480 trail dozer

0.2500 5800.000 MOS 1,450.00 0.00 1,450.00

3. Equipment Rental

Notes : Rental - 300' water hose extension for use with

water trailer

1.0000 150.000 MOS 150.00 0.00 150.00

4. Equipment Rental

Notes : Rental - portable water pump for transfer and refill

1.0000 375.000 MOS 375.00 0.00 375.00

5. Equipment use - USFS Backhoe

Notes : Use of USFS backhoe (#7450).  Used for

installation of metal gate and placement of vehicle barriers

4.0000 200.000 DAY 400.00 400.00 800.00

6. Equipment use - USFS dump truck

Notes : Use of USFS dump truck (#7494).  Used for

transport of materials, gate and vehicle barriers

4.0000 250.000 DAY 500.00 500.00 1,000.00

7. Equipment use - USFS vehicle 5576

Notes : USFS vehicle 5576, used by Trail Engineer for

project administration

20.0000 75.000 DAY 750.00 750.00 1,500.00

8. Equipment use - USFS vehicle 3803

Notes : USFS vehicle 3803 used to transport trail crew

12.0000 75.000 DAY 900.00 0.00 900.00

9. Equipment use - USFS hand tools

Notes : USFS hand tools for use by USFS road and trail

crews, and volunteers

50.0000 10.000 EA 0.00 500.00 500.00

10. Fuel for rental equipment

Notes : Fuel for rental equipment. Estimated at 100 gallons

x $3.50 avg. price per gallon in South Lake Tahoe during

summer months.

100.0000 3.500 EA 0.00 350.00 350.00

11. Equipment - TAMBA in-kind hand too

Notes : Hand tools provided by Tahoe Area Mountain

Biking Association for use on volunteer workdays

100.0000 20.000 EA 0.00 2,000.00 2,000.00
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12. Equipment use - USFS vehicle #5812

Notes : Road Crew service truck used to transport crew and

service equipment

6.0000 85.000 DAY 0.00 510.00 510.00

Total for Equipment Use Expenses 6,325.00 5,010.00 11,335.00

5 Equipment Purchases

6 Others

Total Program Expenses 96,012.00 37,251.00 133,263.00

TOTAL DIRECT EXPENSES 96,012.00 37,251.00 133,263.00

INDIRECT EXPENSES

Indirect Costs

1 Indirect Costs

1. Indirect Costs-Contract Administration

Notes : Salary for GS-9 Trails Engineer for time spent

performing contract administration.  Match provided out of

base trail program budget.

14.0000 314.000 DAY 2,198.00 2,198.00 4,396.00

Total Indirect Costs 2,198.00 2,198.00 4,396.00

TOTAL INDIRECT EXPENSES 2,198.00 2,198.00 4,396.00

TOTAL EXPENDITURES 98,210.00 39,449.00 137,659.00
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Project Cost Summary for Grants and Cooperative Agreements Program - 2014/2015

Agency: USFS - Lake Tahoe Basin Management Unit


Application: Corral Area OHV Trail Reconstruction

3/2/2015

________________________________________________________________________________________________________________
Category Grant Req. Match Total Narrative

DIRECT EXPENSES

Program Expenses

1 Staff 13,087.00 30,501.00 43,588.00

2 Contracts 68,500.00 0.00 68,500.00 Contract with Sierra Buttes Trail Stewardship:  Activities involved are

tracking labor, performing onsite maintenance and supervision, providing

and operating heavy equipment, coordinating and leading volunteer work

crews, installing trail kiosks and signage, managing volunteer recruitment,

promotion of volunteer workdays and educational workshops.

Contractor will provide vehicles for tools and personnel transport, heavy

equipment and hand tools fro maintenance work, fuel and maintenance

supplies for company-owned equipment.

3 Materials / Supplies 8,100.00 1,740.00 9,840.00

4 Equipment Use Expenses 6,325.00 5,010.00 11,335.00

5 Equipment Purchases 0.00 0.00 0.00

6 Others 0.00 0.00 0.00

Total Program Expenses 96,012.00 37,251.00 133,263.00

TOTAL DIRECT EXPENSES 96,012.00 37,251.00 133,263.00

INDIRECT EXPENSES

Indirect Costs

1 Indirect Costs 2,198.00 2,198.00 4,396.00

Total Indirect Costs 2,198.00 2,198.00 4,396.00

TOTAL INDIRECT EXPENSES 2,198.00 2,198.00 4,396.00

TOTAL EXPENDITURES 98,210.00 39,449.00 137,659.00
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Evaluation Criteria

 

Evaluation Criteria for Grants and Cooperative Agreements Program - 2014/2015

Applicant: USFS - Lake Tahoe Basin Management Unit


Application: Corral Area OHV Trail Reconstruction

3/2/2015

__________________________________________________________________________

FOR OFFICE USE ONLY:  Version # ______  APP # ______

1. Project Cost Estimate - Q 1. (Auto populates from Cost Estimate)

1. As calculated on the Project Cost Estimate, the percentage of the Project costs covered by the
Applicant is:

3

(Note: This field will auto-populate once the Cost Estimate and Evaluation Criteria are Validated.)  (Please select
one from list)

76% or more (10 points)

51% - 75%	 (5 points)

26% - 50%	 (3 points)

25% (Match minimum)  (No points)

2. Failure to Complete - Q 2.

2. Failure to complete the Project would result in: 8

(Check all that apply) - Scoring: Maximum of 8 points  (Please select applicable values)

Loss of OHV Opportunity (6 points)

Negative impact to cultural sites (2 points)

Damage to special-status species or other sensitive habitat  (2 points)

Potential trespass (2 points)

Additional damage to Facilities (1 point)

Provide a detailed explanation for each statement that was checked:

Failure to implement this project would result in continued deterioration of existing OHV trail opportunities,
negatively affecting quality of experience, increasing the level of difficulty on trails designed as "easy" or
"moderate", and potentially leading to closure for OHV use.
Cultural sites exist adjacent to several trail routes, trailheads and access points.  Failure to complete the project
would allow these areas to remain exposed to damage from off-trail OHV use and parking in unauthorized areas.
vehicle barrier placement is critical to the protection of these resources.
The Corral trail system borders potential habitat for Mountain Yellow Legged Frog and Lahontan Cutthroat Trout.
Failure to complete the project could result in trail erosion and negative water quality impacts in these areas,
thereby impacting sensitive habitat.
Current lack of informational signage and vehicle barriers make continued trespass and damage to facilities likely
without completion of this project.

3. Sustain OHV Opportunity - Q 3.

3. The Project would sustain OHV Opportunity by: 13

(Check all that apply)  (Please select applicable values)

Maintaining trail or road tread (5 points)

Installing or repairing erosion control features (3 points)

Providing traffic control and/or educational signage (3 points)

Maintaining multi use (ATV, Dirt Bikes, 4x4, etc) (1 point)

Providing varied levels of riding difficulty (1 point)

4. Public Input - Q 4.

4. The Project was developed with public input prior to the preliminary Application filing deadline.
Identify date(s) of meetings and participants. Do not include internal agency meetings or
meetings that occurred more than 12 months prior to filing the preliminary Application. Public
input employed the following:

2
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Evaluation Criteria for Grants and Cooperative Agreements Program - 2014/2015

Applicant: USFS - Lake Tahoe Basin Management Unit


Application: Corral Area OHV Trail Reconstruction

3/2/2015

__________________________________________________________________________
(Check all that apply)   (Please select applicable values)

The Applicant initiated and conducted publicly noticed meeting(s) with the general public to discuss Project (1
point)

The Applicant had meeting(s) with mulitiple distinct stakeholders (1 point)

Provide a detailed explanation for each statement that was checked:

Background: The Lower Corral Trail design plan set is the product of extensive public involvement and input,
including 1 conference, several meetings and 3 field days (2011/12, 150 individual participants).  Additional public
involvement occurred through the summers of 2012 through 2014 during volunteer workdays and Tahoe Area
Mountain Biking Association (TAMBA) monthly meetings.
The LTBMU published several press releases during 2014, and several local news outlets reported on the LTBMU-
TAMBA partnership and volunteer trail events. The Sierra Buttes Trail Stewardship has been working in
partnership with the LTBMU and TAMBA during 2014 to implement some of the upgrades on Lower Corral Trail,
and has been a key partner for volunteer recruitment, education and maintenance involvement.  The LTBMU has
also hosted meetings,  created partnerships and voluntary services agreements with the South Tahoe HI-Lows
4X4 group and Sand Pit Volunteers (motorcycle).  Meetings with each group occur annually in spring and fall.

5. Utilization of Partnerships - Q 5.

5. The Project will utilize partnerships to successfully accomplish the Project. Identify the number of
groups or organizations that will actively participate in the Project. Partners cannot include any
unit of the OHMVR Division, subcontractors, or any participants being paid by this OHV Grant
and Cooperative Agreement.

2

(Check the one most appropriate)  (Please select one from list)

4 or more (4 points)

2 to 3 (2 points)

1 (1 point)

None (No points)

List each partner organization(s) separately and provide a detailed explanation for how each partner(s) will
participate in the Project:

Tahoe Area Mountain Biking Association (TAMBA): Partner will provide volunteer outreach, organization, training
and trail maintenance work.  TAMBA has a 14 year history of partnership with the LTBMU and has been an active
partner in the design and construction of Corral area trails.  TAMBA will host a cooperative crew leader training
with the LTBMU on April 11th and 12th to train and certify new volunteer crew leaders for this project.
Sand Pit Volunteers:  Partner will provide outreach and education to engage motorized users in this project.

6. Impact to Natural and Cultural Resources - Q 6.

6. The Project will avoid and/or minimize impact to natural and cultural resources by: 7

(Check all that apply) - Scoring: Maximum of 7 points  (Please select applicable values)

Controlling OHV use (i.e. signage, route delineation, etc.) (1 point)

Protecting water quality (1 point)

Providing an alternative to wet crossings where appropriate (1 point)

Protecting special-status species (1 point)

Re-routing trails to divert away from riparian/wetlands areas (1 point)

Providing sanitary facilities (1 point)

Protecting cultural site(s) (1 point)

Site design precludes the need for the above measures (7 points)

Provide a detailed explanation for each statement that was checked:

Overall project and site design are intended to address concerns with each of the listed categories.
Implementation of this project as designed will provide appropriate protection for natural and cultural resources
within the project area.
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Evaluation Criteria for Grants and Cooperative Agreements Program - 2014/2015

Applicant: USFS - Lake Tahoe Basin Management Unit


Application: Corral Area OHV Trail Reconstruction

3/2/2015

__________________________________________________________________________

7. Recycled Materials - Q 7.

7. The Project incorporates recycled materials by utilizing: 4

(Check all that apply)  (Please select applicable values)

Barrier materials which include recycled content or materials obtained onsite (1 point)

Signs, sign posts or education kiosks which use products with recycled content (1 point)

Erosion control features which use materials with recycled content (1 point)

Paper used for trail maps which includes recycled content (1 point)

Other products with recycled content (Specify) (1 point) [reuse existing paver stones for tread armoring]

8. Motorized Access - Q 8.

8. The Project improves and/or maintains facilities that provide motorized access to the following
nonmotorized recreation opportunities:

6

(Check all that apply) - Scoring: 2 points each, up to a maximum of 6 points   (Please select applicable values)

Camping Birding

Hiking Equestrian trails

Fishing Rock Climbing

Hunting Other (specify) [Mountain Biking, target shooting]
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